
Run 15, Time Meeting 
 

10 Feb 2015   
 

Agenda: 
• Take 5 for safety  E. Lessard 
• Schedule   P. Pile 
• Linac Status  D. Raparia 
• AGS Status   H. Huang 
• Cryo Status   R. Than 
• RHIC Status   V. Schoefer 
• STAR Status  B. Christie 
• PHENIX Status  D. Fields 
• RHIC Polarimeter  W. Schmidke 
• Jet Target   Y. Makdisi 
• RCF   M. Ernst 
• APEX   Y. Luo 
• NSRL   A. Rusek 
• BLIP   A. Goldberg 
• Operations   P. Ingrassia 
• Maintenance  P. Sampson 
• Other 

 



Run 15 plan based on 22 weeks cryo operation 
and Fischer et.al. RHIC Collider Projections (FY 2013 – FY 2022), 21 Sep 2014 

 
 

 

• 20 Jan, Begin cool-down to 4.5K  
• 21 Jan (morning), Blue cold 
• 22 Jan (evening), Yellow cold 
• 23 Jan (after midnight), Beam in Blue 
• 7 Feb, First overnight stores for experiments 

 
today, 10 Feb… 
 
• 13 Feb (Vincent plan is for 10 Feb), Begin 9 week √s=200 GeV pp physics run 
• 17 April, End 9 week √s=200 GeV pp physics run 

 
• 28 April, Begin 5 week √s=200 GeV/n pAu physics run 
• 2 June, End 5 week √s=200 GeV/n pAu physics run 

 
• 5 June, Begin 2 week √s=200 GeV/n pAl physics run 
• 19 June, End 2 week √s=200 GeV/n pAl physics run 

 
• 19 June, begin cryo warm-up 
• 23 June, cryo warm-up complete, 22.0 cryo weeks of operation 
 
 

 

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan 

http://www.rhichome.bnl.gov/AP/RHIC2015/
http://www.rhichome.bnl.gov/AP/RHIC2015/


http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV pp

RHIC Research with s = 200 GeV/n pAu

RHIC Research with s = 200 GeV/n pAl

NSRL  (NASA Radiobiology)

NSRL  (AMS/Ting)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)

C-A  Operations-FY15

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2015

8 Jan 15

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

9 weeks

.4 weeks

30 Sep 14 Nov

14C

23 Mar

5 Jan

15A

5.5 weeks

8 May TBD

20 Jan

5 wks

2 wks

Plan, subject to change

22 weeks 23 Jun

15B

28 Apr 

TBD

30 Jun

17 Apr 2 Jun 

5 Jun 

19 Jun 

13 Feb 

TBD 



Archive 



ePHENIX Update! 



Who’s Who for 2015 

RHIC 100 x 100 GeV polarized protons:    
Run Coordinator:  Vincent Schoefer,    schoefer@bnl.gov ,  631-344-8453 (office) 
 
RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:    
Run Coordinator:   Chuyu Liu,    cliu1@bnl.gov ,  631-344-4431 (office) 
 
Scheduling Physicists: 
Yousef Makdisi,    makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell) 
Phil Pile, pile@bnl.gov,  631-344-4643 (office),  631-834-2005 (cell) 
 
AGS Liaison:  
Haixin Huang,   huanghai@bnl.gov ,  631-344-5446 (office) 
 

mailto:schofer@bnl.gov
mailto:cliu1@bnl.gov
mailto:makdisi@bnl.gov
mailto:pile@bnl.gov
mailto:huanghai@bnl.gov
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RHIC Operations FY13-15 
CAD Power 13

CAD Power 14

CAD Power 15

as of 31 Dec 
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Date 

BNL Energy Use FY 2011-15 
 

RHIC Cryo RHIC other AGS-Exp

Booster AGS-Mach Tandem

CAD Bldg less SMD NSRL Site Base

BNL Peak-Av

Site total not recorded 30 Nov 09 

through Oct 2010 and 16 May 

through 7 July and more 

as of 31 Dec 2014 


